Overview of the WP5 related tasks 
	Month
	Date
	To do, or to provide to WP5
	To receive from WP5

	31
	sep-18
	Follow-up with the Study-Sites
	WP5- Follow up of the monitoring
1.Excel sheet for the CS monitoring 
2.Excel sheet for the historical existing weather data and future weather data
3.Document on the way to fill the excel sheets for monitoring

	32
	oct-18
	Excel sheets about the experiments’ set up, observations of the 2017-2018 cropping season if available and historical weather data (till end August 2018) for testing the database and keep track of the first cropping season if applicable. 
	

	33
	Nov-18
	
	

	34
	Dec-18
	
	WP5: quality checked database to WPL and SS

	35
	Jan-19
	
	

	36
	Feb-19
	
	

	37
	Mar-19
	
	Improved excel to the SS (with the modifications after the quality check) 

	38
	Apr-19
	SS are doing the soil sampling campaign for 2018-2019 cropping season as agreed in Billund meeting
	

	39
	May-19
	
	

	40
	Jun-19
	
	

	41
	Jul-19
	Excel sheet with the measurements of the experiments for updating the database with the results from the last cropping season.
	 

	42
	Aug-19
	
	

	43
	Sep-19
	
	Follow up of the monitoring

	44
	Oct-19
	Excel sheet with the addtional weather data (September 2018 till end August 2019
	

	45
	Nov-19
	All demonstration days for 2019 have been reported as scheduled by the SS.
	

	46
	Dec-19
	
	The demonstration/field days for 2019 are listed and summarized

	47
	Jan-20
	
	WP5: quality checked database to WPL 

	48
	Feb-20
	WP5: all demonstration events have been reported
	

	49
	Mar-20
	
	

	50
	Apr-20
	SS are doing the soil sampling campaign for 2019-2020 cropping season as agreed in Billund meeting
	D5.2 Deliverable demonstration activities in Study Sites

	51
	May-20
	
	

	52
	Jun-20
	Excel sheet with the experiment measurements from 2019-20 growing season
	

	53
	Jul-20
	
	D5.1 Deliverable database with monitoring data

	54
	Aug-20
	

	

	55
	Sep-20
	Excel sheet with the additional weather data (September 2019 till end August 2020
	

	56
	Oct-20
	
	

	57
	Nov-20
	 
	D5.3 Deliverable Monitoring results 

	58
	Dec-20
	
	 

	59
	Jan-21
	 
	 

	60
	Feb-21
	 
	 





